




ST NEXT

Smile, you are Agile

SETTORI DI COMPETENZA




- PROJECT & PORTFOLIO MANAGEMENT
- FORMAZIONE TECNICO/ORGANIZZATIVA
- FORMAZIONE METODOLOGICA
- SVILUPPO SOFTWARE

AMBITI DI LAVORO



ST NEXT affronta problematiche legate principalmente a due ambiti:

- Work Management: gestione dei processi, del tempo e del team
- Smart Working: flessibilità, dinamicità ed efficienza in tutti gli aspetti del lavoro




Who we work with





ST NEXT

Agile in MS Project



Annuncio

Introducing a new way to work in Project

Enable agility in your project portfolio

Available in Project Online Professional and Premium subscriptions



Use Agile in MS Project



Choose your work style



Maintain transparency

Agile in your favorite PM tool!

Introducing a new way to work in Project

Enable agility in your project portfolio




Use agile in MS Project



Choose your work style




Maintain transparency




Get started on your Agile projects quickly

A brand new template for managing Agile projects



Get started on your Agile projects quickly



An intuitive UI to get started in a few logical steps

- Connect (optional)**
Sync you work and progress with existing tools such as Visual Studio Online, JIRA, etc.
- Define the product backlog**
Define and prioritize backlog items, set story points, evaluate risk and much more.
- Build your team**
Request resources and build your team.
- Schedule work in iterations**
Schedule time-boxed iterations (e.g., sprints).
- Track and complete**
Manage and govern your Agile project.

The screenshot shows a software interface with a top navigation bar containing tabs: FILE, TASK, RESOURCE, REPORT, PROJECT, VIEW, and AGILE. Below the tabs are icons for Product Backlogs, Iterations, Progress, Team, and Connect. The main content area displays the five-step onboarding process. A red callout box points to the 'Connect' step.


Manage backlog visually

Maintain a prioritized backlog with key data points such as risk, story points, etc.

Priority	Title	Story Points	Risk	Epic	Add New Column
4	As a VSO user I can connect to MS Project				
	As an engineer my work progress is reflected in Project	5	Low	As a VSO user	
	As an MS Project user I can manage Agile projects				
1	As a PM I can define a product backlog	10	Low	As an MS Proj	
2	As a PM I can define my team	5	Low	As an MS Proj	
3	As a PM I can schedule sprints	7	Low	As an MS Proj	


Plan iterations and sprints

Easily breakdown product backlog into a series of sprints with well-defined start and end dates




Plan iterations and sprints

Easily move backlog items into sprints



Plan iterations and sprints

Full sprints structure



Easily build team for your Agile project

Assign resources using a familiar experience in Project client.
Resource assignments and engagements get reflected in Project Server/Project Online

The screenshot displays the Microsoft Project Professional interface with the 'AGILE' tab selected. A callout box highlights the process of assigning resources. Two windows are open: 'Change Working Time' and 'Assign Resources'.

Change Working Time Window:

- Resource calendar for 'Kat Larrison'.
- Base calendar: Standard.
- Legend: Working (blue), Nonworking (grey), Edited working hours (yellow), Exception day (orange), Nondefault work week (green).
- Calendar view for September 2015 showing working times for September 15, 2015: 8:00 AM to 12:00 PM and 1:00 PM to 5:00 PM.
- Based on: Default work week on calendar 'Standard'.
- Exceptions and Work Weeks table.

Assign Resources Window:

- Task: Phase 1 - Strategic Plan.
- Resource list options.
- Resources from Strategic Business Generation table:


Resource Name	R/D	Units	Cost
<input type="checkbox"/> Alex Darrow			
<input checked="" type="checkbox"/> Bonnie Kearney			
<input type="checkbox"/> Denis Dehenne			
<input type="checkbox"/> Garth Fort			
<input type="checkbox"/> Jill Frank			
<input type="checkbox"/> Junmin Hao			
<input type="checkbox"/> Katie Jordan			
<input type="checkbox"/> Molly Dempsey			
<input type="checkbox"/> Pavel Banský			
<input type="checkbox"/> Robin Counts			

Buttons: Assign, Remove, Replace..., Graph, Close, Help.

Hold down Ctrl and click to select multiple resources.


Break down a sprint into tasks

Breakdown a sprint into tasks. Tasks can be tracked in Project Pro for Office 365 or other tools such as Visual Studio Online



Track progress

Out-of-the-box visual reports
deliver rich insights




Agile Reports

AGILE - TASKS STATUS

TASKS BY BOARD STATUS

Shows the percentage of Agile tasks in each Board Status category.



REMAINING TASKS

Shows how the change in number of Agile tasks over time.



REMAINING TASKS

The list of all Agile tasks that aren't 100% complete.


Task Summary Name	Name	Resource Names	Board Status
	Sviluppo interfaccia mobile		Backlog
	Disegno BaseDati		Done
	Sviluppo prototipo1		Next up

AGILE - WORK STATUS

Are these charts blank? Try assigning resources to the tasks or setting the work field.


REMAINING WORK

Shows the number of hours of actual and remaining work in each Board Status category.




REMAINING WORK OVER TIME

Shows the number of hours of work that have been completed and the number of hours left.



REMAINING WORK BY RESOURCE

Shows the number of hours of actual and remaining work assigned to each resource.



REMAINING TASKS

The list of all Agile tasks that aren't marked 100% complete.


Task Summary Name	Name	Resource Names	Board Status	Remaining Work
	Sviluppo interfaccia mobile		Backlog	20 days
	Disegno BaseDati		Done	20 days

Sprint Reports

CURRENT SPRINT - TASKS STATUS


TASKS BY BOARD STATUS

Shows the percentage of this sprint's tasks in each Board Status category.




REMAINING TASKS

Shows the change in number of this sprint's tasks over time. For best results, update the chart's date range to match the sprint.



REMAINING TASKS BY RESOURCE

Shows how many remaining tasks are currently assigned to each resource for this sprint. Doesn't count tasks that are 100% complete.



REMAINING TASKS

The list of all the sprint's tasks that aren't 100% complete.


Task Summary Name	Name	Resource Names	Board Status
Backlog	Sviluppo interfaccia mobile		Backlog
Done	Disegno Base Dati		Done

CURRENT SPRINT - WORK STATUS

Are these charts blank? Try assigning resources to the tasks or setting the work field.


REMAINING WORK

Shows the number of hours of actual and remaining work in this sprint in each Board Status category.




REMAINING WORK BY RESOURCE

Shows the number of hours of actual and remaining work assigned to each resource for this sprint.



REMAINING WORK OVER TIME

Shows the number of hours of work that have been completed and the number of hours left. For best results, update the chart's date range to match the sprint's.



REMAINING TASKS

The list of the current sprint's tasks that aren't marked 100% complete.


Task Summary Name	Name	Resource Names	Board Status	Remaining Work
	Sviluppo interfaccia mobile		Backlog	20 days



ST NEXT

Bulk Update

Project Center



Bulk Update

PWA Edit Demo

File Project

Load Save Restore

Name	↑	Capitalize	Expected Ben...	Location	Monthly Upd...	Program	Project Depar...	Project
AdventureWorks Cycles Building M...		Yes		Minneapolis, ...		Rugby	Construction	On Track
AgileEPM		Yes						On Track
APAC Network Expansion		Yes		New York, NY		Grand Forks	Information T...	On Track
Bay Plaza		No		Costa Mesa, CA		Rugby	Construction	On Watch
Bell Linguistics Analysis Tool		No		Glendale, CA		Gladstone	New Product...	On Track
Benjamin Map and GPS Software R...		No	<p>Increased...	Paris, France		Gladstone	New Product...	On Track
Biothermal Ear Warming System			<p>Increased...	San Paulo, Bra...		Grand Forks	Information T...	On Track
Blue Yonder Airline Flight Rewards...				Bangalore, In...		Grand Forks	Information T...	On Track
Bountiful Agriculture Monitoring Sy...			<p>Increased...	Redmond, WA		Gladstone	New Product...	On Track
Bradford Solid Material Laser Scann...			<p>Continue...	Munich, Germ...		Grand Forks	Information T...	On Track
Cactus Traffic Sensor			<p>Renewal...	Hong Kong, H...		Gladstone	New Product...	On Track
Clearfield Animal Tracking System			<p>Increased...	Miami, FL		Grand Forks	Information T...	On Track
Closed Circuit Security Cameras in P...				Phoenix, AZ		Rugby	Construction	On Track
Coho Health Assessment Tool			<p>Improved...	Toronto, Cana...		Grand Forks	Information T...	On Watch

Project Center Updated

Expected Benefit

Brief description of the expected benefits to the Contoso business or organization.

Location

The project location where the majority of the work is to be completed. Enter in the format of City, ST for the US. Use City, Country for other Countries.

Monthly Update




Project is late due to issues with the development platform

Program

The Contoso Program to which this specific project is assigned.

Project Departments


Primary Contoso Divisions

PWA Edit Demo					
File Project					
 Load  Save  Restore					
Name	↑	Capitalize	Expected Ben...	Location	Monthly Upd...
AdventureWorks Cycles Building M...	Yes			Minneapolis, ...	
AgileEPM	Yes				Project is late...
APAC Network Expansion	Yes			New York, NY	
Bay Plaza	No			Costa Mesa, CA	



ST NEXT

Project 3D




Project and PowerBI with Vcad viewer

- Ogni modifica apportata a Project può essere trasferita in PowerBI, il visualizzatore 3D le riflette
- È possibile evidenziare gli elementi del modello BIM utilizzando colori collegati ai valori del progetto, ad esempio alla percentuale di completamento dell'attività
- L'utilizzo di questa soluzione e le possibilità sono chiaramente numerosi
- Project 3D




ST NEXT

Servizi Cognitivi



Agile Tracking

- PM sul campo
- Geolocalizzazione per selezione del progetto
- Proposta di tutte le attività in progress
- Dichiarazione vocale per lo stato di avanzamento del task
- MS project e un motore semantico per la comprensione del parlato tramite interazione telefonica



Grazie!

Claudia Tambone
claudia.tambone@stnext.it

ST NEXT srl
Via Aosta 2, 20155 Milano
www.stnext.it